

Year 5: 2019-20					
Revisit American Council on Education's (ACE) credit recommendations for veterans	Dir. PLA; Testing Coord.	Partner with the MnSCU Military Education Academic Credit Director; review current crosswalks for accuracy and expansion; expand use of testing such as DANTES for veterans	Crosswalks reviewed and expanded into general education curriculum; 5% increase in veterans utilizing testing	10/19	4/20
Expand CBE opportunities	Dir. PLA; Acad. Deans; Faculty	Research career programs that are easily conducive to a pure CBE/course modularization process; determine transferability	Program identified to develop CBE model; curriculum changes are started	11/19	4/20
Evaluate need for expanded bachelor completion programming at IHCC/DCTC	VPs Acad. Affairs; Acad. Deans; Dir Adult & Distance Learning	Discuss bachelor completion options with 4-year partners; expand bachelor completion programming on campuses to include courses and student services	1 new bachelor completion program started; student services expanded to include use of services such as learning center, library	10/19	8/20

Specific Tasks to be Completed	Primary Participants	Methods Involved	Tangible Results	Timeframe	
				From	To
Track and assess outcomes	Project Dir.; Inst. Research; Project Staff	Develop and administer appropriate assessment tools (e.g., surveys, questionnaires as outlined in evaluation plan)	Appropriate qualitative and quantitative data collected and available to inform the project activities, reporting	11/19	05/20
Conduct quarterly formative evaluation activities	Project Dir.; Inst. Research	Collect and analyze data; prepare internal reports	Formative assessment to help guide project implementation	10/19	9/20
Conduct external evaluation activities	Project Dir.; Inst. Research; External Evaluator	Collect and analyze data; prepare APR; prepare final five-year report	Summative evaluation ensures valid assessment of implementation strategies, captures the impact of the project relative to objectives, and provides quantifiable evidence	9/20	11/20